
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/29/2001

ESTIMATE SUMMARY 12:50:27

CONTID: C12008         ESTIMATE NO: 0023 PROG 1994

PCN: 12008-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BROADWAY VIADUCT, PHASE IV PERCENT TIME:

PROJECT NO: BRO C010-046                  

BROADWAY VIADUCT, PHASE IV

NAME OF ROAD: BROADWAY VIADUCT, PHASE IV

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 05/25/2001 DATE TIME STARTED 01/19/1999

5670 FRANKLIN STREET DATE LET 12/10/1998 DATE WORK BEGAN 01/19/1999

 DATE AWARDED 12/30/1998 DATE TIME STOPPED 05/25/2001

 DATE CONTRACT EXECUTED 12/30/1998 DATE ACCEPTED 05/25/2001

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 01/19/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,030,826.61 PARTICIPATING $ $ 1,200.00

AWARD PROJECT AMT: 6,160,137.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

97.99%

121,371.08

1,200.00

1,200.00

1,200.00

$

$

$

$

5,909,455.53

0.00

5,909,455.53

0.00

5,909,455.53

-10,000.00

0.00

5,899,455.53

0.00

AMOUNT DUE 5,899,455.53 1,200.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,200.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

504.0 TIME ALLOW: 504

ORIG TIME ALLOW: 495
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

66,800.00000 66,800.001.000

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0015 *REMOVAL OF STRUCTURE 43.000

0.000

202-00001  
 

43.000

EACH

1,000.00000 43,000.0043.000

0.00

0020 *REMOVAL OF FIRE HYDRANT 4.000

0.000

202-00031  
 

4.000

EACH

2,000.00000 8,000.004.000

0.00

0025 *REMOVAL OF PIPE 264.000

0.000

202-00035  
 

264.000

M   

120.00000 31,680.00264.000

0.00

0030 REMOVAL OF SIDEWALK 3,149.700

0.000

202-00200  
 

3,149.700

M2  

7.00000 22,047.903,149.700

0.00

0035 REMOVAL OF CURB 44.000

0.000

202-00201  
 

44.000

M   

25.00000 1,100.0044.000

0.00

0040 REMOVAL OF CURB AND GUTTER 912.000

0.000

202-00203  
 

912.000

M   

10.00000 9,120.00912.000

0.00

0045 REMOVAL OF CONCRETE PAVEMENT 13,120.500

0.000

202-00210  
 

13,120.500

M2  

6.00000 78,723.0013,120.500

0.00

0050 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 0.000

0.000

202-00215  
 

0.000

M2  

90.00000 0.000.000

0.00

0055 REMOVAL OF ASPHALT MAT 7,178.900

0.000

202-00220  
 

7,178.900

M2  

4.50000 32,305.057,178.900

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (SPECIAL) 877.000

0.000

202-00226  
 

877.000

M2  

14.00000 12,278.00877.000

0.00

0065 *REMOVAL OF ASPHALT MAT (PLANING) 314.000

0.000

202-00240  
 

314.000

M2  

13.00000 4,082.00314.000

0.00

0070 REMOVAL OF RAILROAD TRACK 509.000

0.000

202-00610  
 

509.000

M   

24.00000 12,216.00509.000

0.00

0075 REMOVAL OF GROUND SIGN 29.000

0.000

202-00810  
 

29.000

EACH

100.00000 2,900.0029.000

0.00

0080 REMOVAL OF SIGN PANEL 4.000

0.000

202-00821  
 

4.000

EACH

65.00000 260.004.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0090 *REMOVAL OF FENCE 119.000

0.000

202-01000  
 

119.000

M   

20.00000 2,380.00119.000

0.00

0095 *PLUG STRUCTURE 0.000

0.000

202-04000  
 

0.000

EACH

2,600.00000 0.000.000

0.00

0100 *PLUG CULVERT 13.000

0.000

202-04001  
 

13.000

EACH

235.00000 3,055.0013.000

0.00

0105 *CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

30.00000 0.000.000

0.00

0110 ABANDON WELL 1.000

0.000

202-04100  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,890.000

0.000

203-00010  
 

4,890.000

M3  

13.00000 63,570.004,890.000

0.00

0120 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,316.000

0.000

203-00060  
 

1,316.000

M3  

20.00000 26,320.001,316.000

0.00

0125 MUCK EXCAVATION 510.000

0.000

203-00100  
 

510.000

M3  

20.00000 10,200.00510.000

0.00

0130 ROCK EXCAVATION 231.000

0.000

203-00400  
 

231.000

M3  

50.00000 11,550.00231.000

0.00

0135 *POTHOLING 66.000

0.000

203-01597  
 

66.000

HOUR

240.00000 15,840.0066.000

0.00

0140 *SWEEPING 84.000

0.000

203-01620  
 

84.000

HOUR

100.00000 8,400.0084.000

0.00

0145 STRUCTURE EXCAVATION 2,302.000

0.000

206-00000  
 

2,302.000

M3  

10.00000 23,020.002,302.000

0.00

0150 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 112.000

0.000

206-00060  
 

112.000

M3  

90.00000 10,080.00112.000

0.00

0155 STRUCTURE BACKFILL (CLASS 1) 336.000

0.000

206-00100  
 

336.000

M3  

35.00000 11,760.00336.000

0.00

0160 STRUCTURE BACKFILL (CLASS 2) 882.000

0.000

206-00200  
 

882.000

M3  

22.00000 19,404.00882.000

0.00

0165 FILTER MATERIAL (CLASS A) 125.000

0.000

206-00510  
 

125.000

M3  

48.00000 6,000.00125.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FILTER MATERIAL (CLASS B) 1,483.000

0.000

206-00520  
 

1,483.000

M3  

36.00000 53,388.001,483.000

0.00

0175 TOPSOIL 137.000

0.000

207-00205  
 

137.000

M3  

30.00000 4,110.00137.000

0.00

0180 SAND BAG 0.000

0.000

208-00015  
 

0.000

EACH

50.00000 0.000.000

0.00

0185 STORM DRAIN INLET PROTECTION 16.000

0.000

208-00050  
 

16.000

EACH

300.00000 4,800.0016.000

0.00

0190 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

0195 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0200 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0205 *RESET STRUCTURE 5.000

0.000

210-00001  
 

5.000

EACH

650.00000 3,250.005.000

0.00

0210 *RESET FIRE HYDRANT 7.000

0.000

210-00050  
 

7.000

EACH

2,400.00000 16,800.007.000

0.00

0215 RESET GROUND SIGN 9.000

0.000

210-00810  
 

9.000

EACH

400.00000 3,600.009.000

0.00

0220 RESET SIGN PANEL 4.000

0.000

210-00815  
 

4.000

EACH

250.00000 1,000.004.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET TRAFFIC SIGNAL HEAD 1.000

0.000

210-00831  
 

1.000

EACH

112.00000 112.001.000

0.00

0230 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000

0.000

210-00848  
 

2.000

EACH

730.00000 1,460.002.000

0.00

0235 *RESET FENCE 19.000

0.000

210-01000  
 

19.000

M   

30.00000 570.0019.000

0.00

0240 *RESET GATE 0.000

0.000

210-01011  
 

0.000

EACH

500.00000 0.000.000

0.00

0245 *ADJUST STRUCTURE 0.000

0.000

210-04000  
 

0.000

EACH

3,100.00000 0.000.000

0.00

0250 *ADJUST MANHOLE 24.000

0.000

210-04010  
 

24.000

EACH

500.00000 12,000.0024.000

0.00

0255 *MODIFY MANHOLE 4.000

0.000

210-04015  
 

4.000

EACH

2,200.00000 8,800.004.000

0.00

0260 *MODIFY INLET 10.000

0.000

210-04020  
 

10.000

EACH

2,700.00000 27,000.0010.000

0.00

0265 *ADJUST VALVE BOX 32.000

0.000

210-04050  
 

32.000

EACH

240.00000 7,680.0032.000

0.00

0270 *DEWATERING SPECIAL 0.000

0.000

211-03001  
 

0.000

M3  

1.00000 0.000.000

0.00

0275 DEWATERING 1.000

0.000

211-03005  
 

1.000

L S 

37,000.00000 37,000.001.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MULCHING (DECORATIVE) 32.000

0.000

213-00005  
 

32.000

M3  

18.00000 576.0032.000

0.00

0285 LANDSCAPE WEED BARRIER FABRIC 57.700

0.000

213-00070  
 

57.700

M2  

1.50000 86.5557.700

0.00

0290 TREE GRATE 26.000

0.000

213-00500  
 

26.000

EACH

720.00000 18,720.0026.000

0.00

0295 LANDSCAPE MAINTENANCE 0.900

0.100

214-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

1,200.00

0300 DECIDUOUS TREE (63 MM CALIPER) 0.000

0.000

214-00225  
 

0.000

EACH

340.00000 0.000.000

0.00

0305 *MONITORING TECHNICIAN 422.000

0.000

250-00050  
 

422.000

HOUR

43.00000 18,146.00422.000

0.00

0310 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0315 *HEALTH AND SAFETY OFFICER 46.000

0.000

250-00110  
 

46.000

HOUR

68.00000 3,128.0046.000

0.00

0320 *MATERIAL SAMPLING AND DELIVERY 26.000

0.000

250-00120  
 

26.000

EACH

73.00000 1,898.0026.000

0.00

0325 MATERIAL HANDLING (STOCKPILE) 700.000

0.000

250-00200  
 

700.000

M3  

2.50000 1,750.00700.000

0.00

0330 *SOLID WASTE DISPOSAL 14,011.000

0.000

250-00210  
 

14,011.000

M3  

25.00000 350,275.0014,011.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 AGGREGATE BASE COURSE (CLASS 6) 3,003.000

0.000

304-06007  
 

3,003.000

M3  

26.00000 78,078.003,003.000

0.00

0340 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,178.010

0.000

403-00720  
 

1,178.010

T   

100.00000 117,801.001,178.010

0.00

0345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

2,349.260

0.000

403-34354  
 

2,349.260

T   

45.00000 105,716.702,349.260

0.00

0350 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,271.000

0.000

411-10255  
 

1,271.000

L   

0.50000 635.501,271.000

0.00

0355 CONCRETE PAVEMENT (100 MM) 559.300

0.000

412-00400  
 

559.300

M2  

25.00000 13,982.50559.300

0.00

0360 CONCRETE PAVEMENT (150 MM) 986.200

0.000

412-00600  
 

986.200

M2  

31.00000 30,572.20986.200

0.00

0365 CONCRETE PAVEMENT (150MM) (FAST TRACK) 90.900

0.000

412-00605  
 

90.900

M2  

150.00000 13,635.0090.900

0.00

0370 *CONCRETE PAVEMENT (315 MM) 15,513.700

0.000

412-01250  
 

15,513.700

M2  

54.00000 837,739.8015,513.700

0.00

0375 *CONCRETE PAVEMENT (315 MM) (FAST TRACK) 3,554.000

0.000

412-01252  
 

3,554.000

M2  

62.00000 220,348.003,554.000

0.00

0380 GEOTEXTILE (DRAINAGE) (CLASS B) 5,751.400

0.000

420-00111  
 

5,751.400

M2  

1.50000 8,627.105,751.400

0.00

0385 CONCRETE SLOPE AND DITCH PAVING 37.500

0.000

507-00000  
 

37.500

M3  

300.00000 11,250.0037.500

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PEDESTRIAN RAILING (STEEL) 183.000

0.000

514-00200  
 

183.000

M   

335.00000 61,305.00183.000

0.00

0390 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE 500I RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0395 CONCRETE CLASS D (BOX CULVERT) 189.900

0.000

601-03030  
 

189.900

M3  

400.00000 75,960.00189.900

0.00

0400 CONCRETE CLASS D (WALL) 239.000

0.000

601-03050  
 

239.000

M3  

400.00000 95,600.00239.000

0.00

0405 *REINFORCING STEEL (EPOXY COATED) 47,000.000

0.000

602-00020  
 

47,000.000

KG  

1.00000 47,000.0047,000.000

0.00

0410 *375 MM REINFORCED CONCRETE PIPE 23.000

0.000

603-01150  
 

23.000

M   

180.00000 4,140.0023.000

0.00

0415 *450 MM REINFORCED CONCRETE PIPE 164.000

0.000

603-01180  
 

164.000

M   

200.00000 32,800.00164.000

0.00

0420 *600 MM REINFORCED CONCRETE PIPE 245.000

0.000

603-01240  
 

245.000

M   

160.00000 39,200.00245.000

0.00

0425 *900 MM REINFORCED CONCRETE PIPE 67.000

0.000

603-01360  
 

67.000

M   

300.00000 20,100.0067.000

0.00

0430 *1050 MM REINFORCED CONCRETE PIPE 41.000

0.000

603-01420  
 

41.000

M   

350.00000 14,350.0041.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *1200 MM REINFORCED CONCRETE PIPE 63.000

0.000

603-01480  
 

63.000

M   

400.00000 25,200.0063.000

0.00

0440 *1500 MM REINFORCED CONCRETE PIPE 11.000

0.000

603-01600  
 

11.000

M   

670.00000 7,370.0011.000

0.00

0445 *1650 MM REINFORCED CONCRETE PIPE 239.000

0.000

603-01660  
 

239.000

M   

740.00000 176,860.00239.000

0.00

0450 *1535X975 MM REINFORCED CONCRETE PIPE ELLIPTICAL 16.000

0.000

603-02480  
 

16.000

M   

560.00000 8,960.0016.000

0.00

0455 *200 MM PLASTIC PIPE 16.000

0.000

603-50008  
 

16.000

M   

70.00000 1,120.0016.000

0.00

0460 *250 MM PLASTIC PIPE 29.000

0.000

603-50010  
 

29.000

M   

100.00000 2,900.0029.000

0.00

0465 *INLET TYPE 16 (2 M) 7.000

0.000

604-16005  
 

7.000

EACH

2,600.00000 18,200.007.000

0.00

0470 *INLET TYPE 16 (4 M) 3.000

0.000

604-16010  
 

3.000

EACH

3,870.00000 11,610.003.000

0.00

0475 *INLET TYPE 16 (DOUBLE) (2 M) 5.000

0.000

604-16505  
 

5.000

EACH

3,500.00000 17,500.005.000

0.00

0480 *INLET TYPE 16 (DOUBLE) (4 M) 2.000

0.000

604-16510  
 

2.000

EACH

4,800.00000 9,600.002.000

0.00

0485 *INLET TYPE 16 (TRIPLE) (2 M) 6.000

0.000

604-16605  
 

6.000

EACH

5,500.00000 33,000.006.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *INLET TYPE 16 (TRIPLE) (4 M) 5.000

0.000

604-16610  
 

5.000

EACH

6,800.00000 34,000.005.000

0.00

0495 *INLET TYPE 16 (TRIPLE) (SPECIAL) 7.000

0.000

604-16650  
 

7.000

EACH

4,440.00000 31,080.007.000

0.00

0500 *INLET SPECIAL 3.000

0.000

604-19000  
 

3.000

EACH

3,640.00000 10,920.003.000

0.00

0505 *INLET SPECIAL (2 M) 1.000

0.000

604-19005  
 

1.000

EACH

9,500.00000 9,500.001.000

0.00

0510 *INLET TYPE R  L 1.5 (2 M) 0.000

0.000

604-19105  
 

0.000

EACH

4,800.00000 0.000.000

0.00

0515 *MANHOLE SLAB BASE (2 M) 9.000

0.000

604-30005  
 

9.000

EACH

2,570.00000 23,130.009.000

0.00

0520 *MANHOLE SLAB BASE (4 M) 5.000

0.000

604-30010  
 

5.000

EACH

4,300.00000 21,500.005.000

0.00

0525 *MANHOLE BOX BASE (4 M) 7.000

0.000

604-31010  
 

7.000

EACH

20,000.00000 140,000.007.000

0.00

0530 *MANHOLE BOX BASE (6 M) 2.000

0.000

604-31015  
 

2.000

EACH

25,000.00000 50,000.002.000

0.00

0535 200 MM PERFORATED PIPE UNDERDRAIN 645.000

0.000

605-00080  
 

645.000

M   

15.00000 9,675.00645.000

0.00

0540 GUARDRAIL TYPE 4 118.000

0.000

606-00400  
 

118.000

M   

150.00000 17,700.00118.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *FENCE (TEMPORARY) 25.000

0.000

607-11580  
 

25.000

M   

15.00000 375.0025.000

0.00

0550 *END POST (CHAIN LINK) 3.000

0.000

607-52905  
 

3.000

EACH

185.00000 555.003.000

0.00

0555 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

0.000

EACH

205.00000 0.000.000

0.00

0560 *FENCE CHAIN LINK (1800 MM) 46.000

0.000

607-53172  
 

46.000

M   

37.00000 1,702.0046.000

0.00

0565 *3.6 METER GATE 1.000

0.000

607-60112  
 

1.000

EACH

600.00000 600.001.000

0.00

0570 *7.8 METER GATE DOUBLE (CHAIN LINK) 1.000

0.000

607-60276  
 

1.000

EACH

1,250.00000 1,250.001.000

0.00

0575 CONCRETE SIDEWALK 3,935.900

0.000

608-00000  
 

3,935.900

M2  

24.00000 94,461.603,935.900

0.00

0580 CONCRETE SIDEWALK (SPECIAL) 135.700

0.000

608-00005  
 

135.700

M2  

123.00000 16,691.10135.700

0.00

0585 CONCRETE SIDEWALK (150 MM) 1,495.500

0.000

608-00006  
 

1,495.500

M2  

27.00000 40,378.501,495.500

0.00

0590 CONCRETE CURB RAMP 466.700

0.000

608-00010  
 

466.700

M2  

60.00000 28,002.00466.700

0.00

0595 *BITUMINOUS SIDEWALK 0.000

0.000

608-01000  
 

0.000

T   

140.00000 0.000.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *BITUMINOUS CURB RAMP 0.000

0.000

608-01010  
 

0.000

T   

140.00000 0.000.000

0.00

0605 SIDEWALK DRAIN 8.000

0.000

608-10010  
 

8.000

EACH

1,200.00000 9,600.008.000

0.00

0610 CURB TYPE 2 (SECTION B) 33.000

0.000

609-20010  
 

33.000

M   

45.00000 1,485.0033.000

0.00

0615 CURB AND GUTTER TYPE 2 (SECTION I-B) 16.000

0.000

609-21010  
 

16.000

M   

47.00000 752.0016.000

0.00

0620 CURB AND GUTTER TYPE 2 (SECTION II-B) 154.000

0.000

609-21020  
 

154.000

M   

42.00000 6,468.00154.000

0.00

0625 CURB AND GUTTER TYPE 2 (SECTION II-M) 22.000

0.000

609-21021  
 

22.000

M   

60.00000 1,320.0022.000

0.00

0630 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,570.000

0.000

609-21023  
 

1,570.000

M   

68.00000 106,760.001,570.000

0.00

0635 CURB TYPE 4 (SECTION B) 270.000

0.000

609-40010  
 

270.000

M   

45.00000 12,150.00270.000

0.00

0640 *CURB TYPE 6 (SECTION M) 105.000

0.000

609-60011  
 

105.000

M   

35.00000 3,675.00105.000

0.00

0645 MEDIAN COVER MATERIAL (CONCRETE) 715.100

0.000

610-00030  
 

715.100

M2  

39.00000 27,888.90715.100

0.00

0650 *50 MM ELECTRICAL CONDUIT 1,962.000

0.000

613-00200  
 

1,962.000

M   

12.00000 23,544.001,962.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *150 MM ELECTRICAL CONDUIT 0.000

0.000

613-00600  
 

0.000

M   

112.00000 0.000.000

0.00

0660 *50 MM ELECTRICAL CONDUIT (PLASTIC) 541.000

0.000

613-01200  
 

541.000

M   

30.00000 16,230.00541.000

0.00

0665 *75 MM ELECTRICAL CONDUIT (PLASTIC) 2,883.000

0.000

613-01300  
 

2,883.000

M   

47.00000 135,501.002,883.000

0.00

0670 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

37,333.00000 37,333.001.000

0.00

0675 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 34.000

0.000

613-30005  
 

34.000

EACH

1,540.00000 52,360.0034.000

0.00

0675 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0675 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0680 *LIGHT STANDARD STEEL (6.1 METER) (2 ARM) 4.000

0.000

613-32200  
 

4.000

EACH

1,535.00000 6,140.004.000

0.00

0685 *LIGHT STANDARD STEEL (10.7 METER) 25.000

0.000

613-32350  
 

25.000

EACH

2,500.00000 62,500.0025.000

0.00

0685 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12008-BID    ESTIMATE RUN

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0685 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 *CONCRETE FOUNDATION PAD 40.000

0.000

613-40000  
 

40.000

EACH

612.00000 24,480.0040.000

0.00

0695 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 8.000

0.000

613-70150  
 

8.000

EACH

1,100.00000 8,800.008.000

0.00

0700 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 38.000

0.000

613-70250  
 

38.000

EACH

900.00000 34,200.0038.000

0.00

0700 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000

0.000

613-72150  
 

8.000

EACH

1,300.00000 10,400.008.000

0.00

0710 SIGN PANEL (CLASS I) 18.200

0.000

614-00011  
 

18.200

M2  

165.00000 3,003.0018.200

0.00

0715 SIGN PANEL (CLASS II) 3.800

0.000

614-00012  
 

3.800

M2  

200.00000 760.003.800

0.00

0720 TIMBER SIGN POST 140X140 MM 5.000

0.000

614-00066  
 

5.000

M   

30.00000 150.005.000

0.00

0725 STEEL SIGN POST (50.8X50.8 MM TUBING) 113.000

0.000

614-00216  
 

113.000

M   

25.00000 2,825.00113.000

0.00

0730 *PEDESTRIAN SIGNAL FACE (400) 24.000

0.000

614-70117  
 

24.000

EACH

450.00000 10,800.0024.000

0.00

0730 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0730 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 *TRAFFIC SIGNAL FACE (200-200-200) 20.000

0.000

614-70324  
 

20.000

EACH

500.00000 10,000.0020.000

0.00

0735 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 *TRAFFIC SIGNAL FACE (300-300-300) 19.000

0.000

614-70336  
 

19.000

EACH

700.00000 13,300.0019.000

0.00

0740 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0740 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0740 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000

0.000

614-70560  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0745 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

614-72855  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0750 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0755 *LOOP DETECTOR WIRE 820.000

0.000

614-72875  
 

820.000

M   

7.50000 6,150.00820.000

0.00

0760 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 1.000

0.000

614-72878  
 

1.000

EACH

600.00000 600.001.000

0.00

0760 MATERIAL ALLOWANCE 614H LOOP DETECTOR AMPLIFIERS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *TELEPHONE INTERCONNECT WIRE (INSTALL ONLY) 0.000

0.000

614-75891  
 

0.000

M   

1.60000 0.000.000

0.00

0770 *PEDESTRIAN SIGNAL FACE (400) (FURNISH ONLY) 2.000

0.000

614-79217  
 

2.000

EACH

275.00000 550.002.000

0.00

0775 *TRAFFIC SIGNAL FACE (300-300-300) (FURNISH ONLY) 2.000

0.000

614-79336  
 

2.000

EACH

504.00000 1,008.002.000

0.00

0780 BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0785 *TRAFFIC SIGNAL-LIGHT POLE STEEL 3.000

0.000

614-81000  
 

3.000

EACH

5,000.00000 15,000.003.000

0.00

0785 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0790 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

0.000

EACH

9,000.00000 0.000.000

0.00

0795 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

16,000.00000 32,000.002.000

0.00

0800 *TRAFFIC SIGNAL SPAN WIRE POLE (FURNISH ONLY) 1.000

0.000

614-85475  
 

1.000

EACH

4,300.00000 4,300.001.000

0.00

0805 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000

0.000

614-86238  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00
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PCN: 12008-BID    ESTIMATE RUN

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0805 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0810 *DN250 DUCTILE IRON PIPE 4.000

0.000

619-06100  
 

4.000

M   

500.00000 2,000.004.000

0.00

0815 *DN300 DUCTILE IRON PIPE 154.000

0.000

619-06120  
 

154.000

M   

170.00000 26,180.00154.000

0.00

0820 *DN20 COPPER PIPE 28.000

0.000

619-40060  
 

28.000

M   

40.00000 1,120.0028.000

0.00

0825 DN25 PLASTIC PIPE 437.000

0.000

619-50080  
 

437.000

M   

6.00000 2,622.00437.000

0.00

0830 DN50 PLASTIC PIPE 0.000

0.000

619-50160  
 

0.000

M   

15.00000 0.000.000

0.00

0835 DN100 PLASTIC PIPE 324.000

0.000

619-50320  
 

324.000

M   

24.00000 7,776.00324.000

0.00

0840 *DN300 GATE VALVE 4.000

0.000

619-75096  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00

0845 *DN150 FIRE HYDRANT 2.000

0.000

619-78048  
 

2.000

EACH

4,300.00000 8,600.002.000

0.00

0850 IRRIGATION BUBBLER 50.000

0.000

623-00156  
 

50.000

EACH

13.00000 650.0050.000

0.00

0855 DN20 BACKFLOW PREVENTER 2.000

0.000

623-01706  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 DN20 DRAIN VALVE 2.000

0.000

623-02006  
 

2.000

EACH

400.00000 800.002.000

0.00

0865 DN20 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03106  
 

0.000

EACH

200.00000 0.000.000

0.00

0870 CONTROL WIRE 24 VOLT 3.000

0.000

623-04000  
 

3.000

M   

7.00000 21.003.000

0.00

0875 *DN20 WATER METER 2.000

0.000

623-07006  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0880 6 STATION AUTOMATIC CONTROLLER 2.000

0.000

623-08106  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0885 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0890 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

195,300.00000 195,300.001.000

0.00

0895 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

33,000.00000 33,000.001.000

0.00

0900 *PAVEMENT MARKING PAINT 309.000

0.000

627-00001  
 

309.000

L   

100.00000 30,900.00309.000

0.00

0905 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 2,315.000

0.000

627-00025  
 

2,315.000

M   

7.00000 16,205.002,315.000

0.00

0910 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

M2  

75.00000 0.000.000

0.00
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PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 
(WORD-SYMBOL) 

0.000

0.000

627-30305  
 

0.000

M2  

215.00000 0.000.000

0.00

0920 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 0.000

0.000

627-30310  
 

0.000

M2  

76.00000 0.000.000

0.00

0925 *SURVEY MONUMENT (TYPE 1) 3.000

0.000

629-01001  
 

3.000

EACH

150.00000 450.003.000

0.00

0930 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

195.00000 0.000.000

0.00

0935 *SURVEY MONUMENT (TYPE 5) 2.000

0.000

629-01005  
 

2.000

EACH

250.00000 500.002.000

0.00

0940 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

0.000

EACH

390.00000 0.000.000

0.00

0945 *SURVEY MONUMENT (TYPE 2A) 0.000

0.000

629-01021  
 

0.000

EACH

490.00000 0.000.000

0.00

0950 *LOCATE MONUMENTS 27.000

0.000

629-01110  
 

27.000

HOUR

80.00000 2,160.0027.000

0.00

0955 *FLAGGING 5,148.000

0.000

630-00000  
 

5,148.000

HOUR

20.00000 102,960.005,148.000

0.00

0960 TRAFFIC CONTROL SUPERVISOR 349.000

0.000

630-00002  
 

349.000

DAY 

340.00000 118,660.00349.000

0.00

0965 UNIFORMED TRAFFIC CONTROL 68.000

0.000

630-00003  
 

68.000

HOUR

40.00000 2,720.0068.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00004  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0975 TRAFFIC CONTROL INSPECTION 131.000

0.000

630-00007  
 

131.000

DAY 

75.00000 9,825.00131.000

0.00

0980 BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000

0.000

630-80335  
 

5.000

EACH

300.00000 1,500.005.000

0.00

0985 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

2.000

EACH

600.00000 1,200.002.000

0.00

0990 BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000

0.000

630-80337  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00

0995 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 119.000

0.000

630-80341  
 

119.000

EACH

80.00000 9,520.00119.000

0.00

1000 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

0.000

630-80342  
 

12.000

EACH

150.00000 1,800.0012.000

0.00

1005 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

180.00000 720.004.000

0.00

1010 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 27.800

0.000

630-80344  
 

27.800

M2  

140.00000 3,892.0027.800

0.00

1015 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

0.000

0.000

630-80356  
 

0.000

EACH

1,800.00000 0.000.000

0.00

1020 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

5.000

0.000

630-80357  
 

5.000

EACH

2,100.00000 10,500.005.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

2,500.00000 7,500.003.000

0.00

1030 *PORTABLE MESSAGE SIGN PANEL 157.000

0.000

630-80359  
 

157.000

DAY 

300.00000 47,100.00157.000

0.00

1035 DRUM CHANNELIZING DEVICE 300.000

0.000

630-80360  
 

300.000

EACH

45.00000 13,500.00300.000

0.00

1040 CONCRETE BARRIER (TEMPORARY) 308.000

0.000

630-80370  
 

308.000

M   

40.00000 12,320.00308.000

0.00

1045 CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

0.000

EACH

37.00000 0.000.000

0.00

1050 TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

29,000.00000 29,000.001.000

0.00

1055 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

121,371.190

F A 

1.00000 0.000.000

0.00

1060 F/A PARTNERING 161.790

0.000

700-70011  
 

161.790

F A 

1.00000 161.79161.790

0.00

1065 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

1070 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00

1075 F/A ON-THE-JOB TRAINEE 380.400

0.000

700-70020  
 

380.400

EACH

1.00000 380.40380.400

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1090 F/A ARCHEOLOGICAL MONITORING 75,208.000

0.000

700-70035  
 

75,208.000

F A 

1.00000 75,208.0075,208.000

0.00

1095 F/A INSPECTION MONITORING 176.000

0.000

700-70035  
 

176.000

F A 

1.00000 176.00176.000

0.00

1100 F/A PUMP STATION MAINTENANCE 1,495.970

0.000

700-70035  
 

1,495.970

F A 

1.00000 1,495.971,495.970

0.00

1105 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1110 F/A RAILROAD FLAGGING (BNSF) 1,344.670

0.000

700-70042  
 

1,344.670

F A 

1.00000 1,344.671,344.670

0.00

1115 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

1120 F/A WATER TAPS 6,550.500

0.000

700-70260  
 

6,550.500

F A 

1.00000 6,550.506,550.500

0.00

1125 F/A LANDSCAPING RESTORATION 9,151.260

0.000

700-70310  
 

9,151.260

F A 

1.00000 9,151.269,151.260

0.00

1130 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 F/A DRAINAGE IMPROVEMENT 0.000

0.000

700-70530  
 

0.000

F A 

1.00000 0.000.000

0.00

1140 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 8,302.620

0.000

700-70589  
 

8,302.620

F A 

1.00000 8,302.628,302.620

0.00

CAT 5,507,426.611,200.005,628,797.80CURRENT AMT0200 $ $ $

CAT NO0201 MINOR CONTRACT REVISIONS 

1165 CONST SURVEYING (HOUR) MCR LINE ITEM 1 90.000

0.000

625-00001  
 

90.000

HOUR

100.00000 9,000.0090.000

0.00

1170 ADDED ITEM (LUMP SUM)/ WATER SERVICE AT DOCUVAULT MCR 
LINE 2

1.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

1175 TRAFFIC CONE MCR LINE ITEM 4 157.000

0.000

630-80380  
 

157.000

EACH

15.00000 2,355.00157.000

0.00

1180 F/A RESET FENCE SPECIAL MCR LINE 3 5,753.050

0.000

700-70090  
 

5,753.050

F A 

1.00000 5,753.055,753.050

0.00

1185 ADDED ITEM (LUMP SUM)/ RAILROAD INSURANCE MCR LINE 5 1.000

0.000

900-00014  
 

1.000

L S 

550.00000 550.001.000

0.00

1190 MODIFY STRUCTURE MCR LINE 6 2.000

0.000

210-04025  
 

2.000

EACH

4,460.00000 8,920.002.000

0.00

1195 F/A UNDERDRAIN SYSTEM MCR LINE 7 5,034.590

0.000

700-70035  
 

5,034.590

F A 

1.00000 5,034.595,034.590

0.00

1205 REM PAVEMENT MARKING MCR LINE 9 124.400

0.000

202-00250  
 

124.400

M2  

14.25000 1,772.70124.400

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0201 MINOR CONTRACT REVISIONS 

1210 ADDED ITEM (LUMP SUM)/ PUMP STATION LOAD TEST MCR LINE
10

1.000

0.000

900-00014  
 

1.000

L S 

550.00000 550.001.000

0.00

1215 19 MM ELEC COND MCR LINE 11 82.000

0.000

613-00075  
 

82.000

M   

15.00000 1,230.0082.000

0.00

1220 F/A APPLEMAN REGRADING MCR LINE 12 814.010

0.000

700-70035  
 

814.010

F A 

1.00000 814.01814.010

0.00

1225 250 MM PLASTIC PIPE (SPECIAL) MCR LINE 8 79.000

0.000

603-50010  
 

79.000

M   

80.00000 6,320.0079.000

0.00

1230 19 MM ELEC COND SEE ITEM 1215 0.000

0.000

613-00075  
 

0.000

M   

15.00000 0.000.000

0.00

1240 SANDBLASTING MCR LINE 16 227.600

0.000

202-05150  
 

227.600

M2  

9.47000 2,155.37227.600

0.00

1245 F/A CONNECT TO INTAKE K-14 MCR LINE 13 9,293.310

0.000

700-70035  
 

9,293.310

F A 

1.00000 9,293.319,293.310

0.00

1250 EROSION BALES (WEED FREE) MCR LINE 14 32.000

0.000

208-00011  
 

32.000

EACH

16.00000 512.0032.000

0.00

1255 F/A ANCHOR BOLTS FOR PEDES. RAIL MCR LINE 15 2,920.740

0.000

700-70035  
 

2,920.740

F A 

1.00000 2,920.742,920.740

0.00

1260 F/A MODIFY BARRIER WITH TRANSITIONS MCR LINE 17 2,972.570

0.000

700-70131  
 

2,972.570

F A 

1.00000 2,972.572,972.570

0.00

1265 F/A REMOVE TEES & ADD SLEEVES MCR LINE 18 2,993.900

0.000

700-70035  
 

2,993.900

F A 

1.00000 2,993.902,993.900

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0201 MINOR CONTRACT REVISIONS 

1270 F/A SANITARY SERVICE AT LOFTS MCR LINE 19 4,538.560

0.000

700-70035  
 

4,538.560

F A 

1.00000 4,538.564,538.560

0.00

1275 F/A STABILIZATION OF GRADE BEAM MCR LINE 20 1,965.970

0.000

700-70426  
 

1,965.970

F A 

1.00000 1,965.971,965.970

0.00

1280 F/A STABILIZATION OF SPAN WIRE POLE MCR LINE 21 0.000

0.000

700-70426  
 

0.000

F A 

1.00000 0.000.000

0.00

1285 F/A OPEN PHASE 3 DRAINS MCR LINE 22 948.090

0.000

700-70035  
 

948.090

F A 

1.00000 948.09948.090

0.00

1290 F/A READJUST MANHOLE MCR LINE 23 658.530

0.000

700-70035  
 

658.530

F A 

1.00000 658.53658.530

0.00

1295 2 LEG FLOW MANIFOLD MCR LINE 24 2.000

0.000

623-06502  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

1300 DECIDUOUS TREE (63 MM C) ( SPECIAL ) MCR LINE 25 25.000

0.000

214-00225  
 

25.000

EACH

370.00000 9,250.0025.000

0.00

1305 F/A RELOCATE SANITARY & TELEPHONE - SEE ITEM 1360 0.000

0.000

700-70100  
 

0.000

F A 

1,300.00000 0.000.000

0.00

1310 F/A RELOCATE FIRE PREVENTION SERVICE - SEE ITEM 1365 0.000

0.000

700-70100  
 

0.000

F A 

1,800.00000 0.000.000

0.00

1315 F/A REPAIR LEAKING WATER LINE - SEE ITEM 1370 0.000

0.000

700-70130  
 

0.000

F A 

300.00000 0.000.000

0.00

1320 F/A RELOCATE IRRIGATION VALVE - SEE ITEM 1375 0.000

0.000

700-70100  
 

0.000

F A 

160.00000 0.000.000

0.00
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PCN: 12008-BID    ESTIMATE RUN 05/29/2001

PROJECT: BRO C010-046                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0201 MINOR CONTRACT REVISIONS 

1325 PEDESTRIAN RAILING (STEEL) ( SPECIAL ) MCR LINE 30 3.210

0.000

514-00200  
 

3.210

M   

686.20000 2,202.703.210

0.00

1330 CONC CL D (MISC) MCR LINE 31 7.888

0.000

601-03020  
 

7.888

M3  

622.00000 4,906.347.888

0.00

1335 SIDEWALK DRAIN ( SPECIAL ) MCR LINE 32 2.000

0.000

608-10010  
 

2.000

EACH

550.00000 1,100.002.000

0.00

1340 F/A RESTORE PAINTED SURFACE - SEE ITEM 1380 0.000

0.000

700-70035  
 

0.000

F A 

2,100.00000 0.000.000

0.00

1345 F/A RESTORE LANDSCAPING - SEE ITEM 1385 0.000

0.000

700-70035  
 

0.000

F A 

1,800.00000 0.000.000

0.00

1350 ADDED ITEM (LUMP SUM)/ SUPPORT EXIST T/S POLE 1.000

0.000

900-00014  
 

1.000

L S 

3,204.00000 3,204.001.000

0.00

1355 BOLLARD - SEE ITEM 1390 0.000

0.000

622-00270  
 

0.000

EACH

340.00000 0.000.000

0.00

1360 F/A RELOCATE SANITARY & TELEPHONE MCR LINE 26 1,545.180

0.000

700-70100  
 

1,545.180

F A 

1.00000 1,545.181,545.180

0.00

1365 F/A RELOCATE FIRE PREVENTION SERVICE MCR LINE 27 3,391.030

0.000

700-70100  
 

3,391.030

F A 

1.00000 3,391.033,391.030

0.00

1370 F/A REPAIR LEAKING WATER LINE MCR LINE 28 242.940

0.000

700-70130  
 

242.940

F A 

1.00000 242.94242.940

0.00

1375 F/A RELOCATE IRRIGATION VALVE MCR LINE 29 154.090

0.000

700-70100  
 

154.090

F A 

1.00000 154.09154.090

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0201 MINOR CONTRACT REVISIONS 

1380 F/A RESTORE PAINTED SURFACE MCR LINE 34 1,239.470

0.000

700-70035  
 

1,239.470

F A 

1.00000 1,239.471,239.470

0.00

1385 F/A RESTORE LANDSCAPING MCR LINE 35 1,755.210

0.000

700-70035  
 

1,755.210

F A 

1.00000 1,755.211,755.210

0.00

1390 BOLLARD MCR LINE 37 18.000

0.000

622-00270  
 

18.000

EACH

340.00000 6,120.0018.000

0.00

1395 ADDED ITEM (LUMP SUM)/ RESTORE BRICK WALL MCR LINE 38 1.000

0.000

900-00014  
 

1.000

L S 

800.00000 800.001.000

0.00

1400 ADDED ITEM (LUMP SUM)/ ABANDON UNDERGROUND TANK MCR#40 1.000

0.000

900-00014  
 

1.000

L S 

300.00000 300.001.000

0.00

1405 ADDED ITEM (LUMP SUM)/ MODIFY INLET K-7/ MCR LINE 33 1.000

0.000

900-00014  
 

1.000

L S 

7,030.00000 7,030.001.000

0.00

1410 ADDED ITEM (LUMP SUM)/ PAINT BEKINS FOUNDATION MCR#42 1.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

1415 F/A SLOTTED PIPE DRAIN MCR LINE 39 5,729.460

0.000

700-70035  
 

5,729.460

F A 

1.00000 5,729.465,729.460

0.00

CAT 128,628.810.00128,628.81CURRENT AMT0201 $ $ $

CAT NO0202 CMO 002 FATIGUE RESISTANT TRAFFIC SIGNAL POLES 

1235 SIG-LIGHT POLE STEEL (1) (SPECIAL) CMO 002 10.000

0.000

614-81010  
 

10.000

EACH

11,700.00000 117,000.0010.000

0.00

1235 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 CMO 002 FATIGUE RESISTANT TRAFFIC SIGNAL POLES 

1235 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1235 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1235 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1235 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 117,000.000.00117,000.00CURRENT AMT0202 $ $ $

CAT NO0203 PAYMENT OF ALL CLAIMS 

1420 ADDED ITEM (LUMP SUM)/ WINTERIZATION / REMOVAL OF SLAG 1.000

0.000

900-00014  
 

1.000

L S 

49,000.00000 49,000.001.000

0.00

CAT 49,000.000.0049,000.00CURRENT AMT0203 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1145 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1150 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

1155 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00

1160 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:27

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1200 250 MM PLASTIC PIPE SEE ITEM 1225 0.000

0.000

603-50010  
 

0.000

M   

80.00000 0.000.000

0.00

CAT 107,400.000.00107,400.00CURRENT AMT0400 $ $ $

$ 5,909,455.421,200.00$6,030,826.61$CURRENT AMTPROJECT TOTAL


